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EXECUTIVE SUMMARY 

BACKGROUND  

This report is based on a mission to Ghana, Senegal, Burkina Faso, and the Republic of Côte d’Ivoire 

(RCI) from July 27 to September 7, 2016 for the West Africa Trade and Investment Hub (Trade Hub). 

The objective of this mission was to participate at the FY 2017 work planning sessions in Accra and 

thereafter to identify opportunities for continued Trade Hub interventions in Ghana, Burkina Faso, 

Senegal and RCI within the framework of a FY 2017 work plan for the mango value chain. The mission 

was carried out by the Mango Value Chain Advisor (MVCA) in collaboration with Mango Value Chain 

Specialists (MVCS) in the four countries.   

GENERAL OBSERVATIONS  

Some of the mission’s key observations on the overall approach of interventions in the mango value 

chain and the performance, trade trends, and future prospects of the mango value chain are as follows:  

 

 Trade Hub entry into mango value chain development in West Africa: The Trade 

Hub entered the mango value chain trade in Ghana, Senegal, Burkina Faso, and RCI by providing 

technical assistance and access to training in best practices for the production and harvesting of 

export quality mangoes to the local associations and lead enterprises. These trainings were 

followed up with training in best packing practices and by facilitating access to international 

certifications.  

 

 Emerging opportunities in some countries to export processed mangoes to the U.S. 

market: There are opportunities to export to the U.S. for several mango processing 

enterprises, such as Zena Exotics in Senegal. SINTIF and FANTC in Burkina Faso are already 

directly linked to U.S. buyers, while some other mango drying companies in Burkina Faso and 

RCI are exporting to the EU and South Africa, and are interested in seeking support to enter 

the U.S. market. In Ghana, the high profile companies Blue Skies, HPW, and BOMARTS should 

be able to export processed fruit products to the U.S. in the near future. 

 

 Increasing trend toward fresh exports and investments in mango processing: During 

the last two years, exports of fresh mangoes increased throughout the region, except for 

Senegal. During the same period, investments also increased in mango processing, especially for 

dried mangoes and mango value added products such as juices and pulp. In addition, 

stakeholders confirm that regional exports of mangoes for processing and local consumption 

have increased. Significant new investments in the production of mango pulp and dried mangoes 

were recorded in Senegal, Ghana, Burkina Faso, and RCI.  

 

 Emergence of lead enterprises in the mango value chain to export fresh and 

processed mangoes: In all four countries there are lead enterprises that are playing an 

increasingly vital role in the mango value chain. Except in Burkina Faso, the role of associations 

has been limited compared with that played by lead enterprises.  

 

 Future interventions—partnerships with lead firms and business associations to 

promote export trade: The mission observed that practically all the players contacted wish 

to promote global and regional exports of fresh and processed mangoes, with dried mangoes as 
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their first priority. To achieve this objective, they need to increase the quality and quantity of 

mangoes; fresh mangoes need to be sorted, graded, and certified before arriving at the pack 

houses or processing centers. They also emphasize the need to maintain the phytosanitary 

conditions of supplies and to have access to information and contacts from new markets 

including the U.S., EU, ME and South Africa. The processing industry is particularly looking 

forward to making connections with U.S. markets. Many of the players contacted have 

confirmed their willingness to work in partnership with the Trade Hub and share the costs of 

interventions wherever appropriate.  

 

 Approach to implementation of interventions: Partner organizations and lead enterprises 

are responsible for implementing Trade Hub interventions. Interventions will be selected and 

implemented based on their impact on export-oriented activities, their ability to take advantage 

of replicable business models for supporting the mango trade, and when possible, their ability to 

increase exports to U.S. markets. Replicable business models to support firms should be 

designed to encourage the involvement and commitment of the associations and lead 

enterprises.  

FY 17 MANGO VALUE CHAIN OBJECTIVES AND STRATEGIES  

The main objective of the FY 2017 work plan is to increase the regional and global trade of fresh and 

processed mangoes in Ghana, Côte d’Ivoire, Burkina Faso, and Senegal. The main strategies will be  

 

 Strategy #1: Enhance the service delivery capacity of partner organizations (associations, lead 

firms, and cooperatives) to provide services to members and suppliers to increase the regional 

trade and global exports of mangoes (fresh and processed). 

 Strategy #2 Support and encourage selected lead processors from each country to develop 

products in accordance with U.S. regulations and standards to expand exports under the AGOA 

program (this strategy was added following the work planning work shop) 

 Strategy #3: Generate massive interest and promote trade and exports at the regional and 

global levels (Mango Buzz). 

 Strategy #4: Support linkages and collaboration among value chain actors at the regional level to 

increase the mango trade by 25% among the four target countries.  

 Strategy #5: Link new investors to the Trade Hub’s access to finance component. 

 

Based on the above strategies, the mission, in consultation with potential partners—mainly the lead 

enterprises and associations—identified the following opportunities for each country. 

GHANA     

Ghana’s production of mangoes is increasing and expected to exceed 111,000 MT in 2016. However, 

exports of fresh mangoes remain low: around 2,300 MT in 2014 and 2,655 MT in 2015. Fresh exports 

for 2016 are expected to be closer to 3,000 MT (subject to confirmation at the end of the season). The 

export percentage of fresh mangoes in Ghana is around 3% at present. 

 

Considering Trade Hub’s FY 17 objectives and building upon the achievements of the present mission, 

discussions with key players identified several opportunities for intervention: 

 

i) Create a specific program to support the export of processed products from three leading 

processors to the U.S. AGOA market through partnership with Blue skies, HPW and BOMART.  

ii) Provide intensive technical follow-up to increase export quality mangoes by Trade Hub 

supported, GLOBALG.A.P. certified farmers in the Somanya district to supply to lead exporters 
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and processors through the Akorley pack house. Partner with YKMFA, Blue Skies, HPW, and 

BOMART (minor season 2016-2017). 

iii) Work with lead processing enterprises—HPW, BOMARTS and Blue skies—to promote value 

added products for the U.S. market under the AGOA program.  

iv) Provide training of trainer (TOT) support to pack house technical staff—Akorley pack house 

and two other pack houses. 

v) Facilitate access to organic certification of dried mangoes for export to the U.S. through a lead 

processor—BOMARTS in collaboration with TACKS farm certified organic 

vi) Partner with HPW to improve the quality of their supplies through field days in Brong Ahafo 

that provide intensive farmer training on raising mangoes for export—HPW potential exports 

to AGOA.  

vii) Provide GLOBALG.A.P. training with leading exporters and suppliers in the Brong Ahafo region 

to improve direct exports to the EU and supplies to HPW, BOMARTS and Blue Skies, in 

partnership with the Kobbiman and Kintampo export companies.  

viii) Replicate our successful business model: provide intensive technical follow up to increase export 

quality mangoes by Trade Hub supported GLOBALG.A.P. certified farmers in the Somanya 

district with DAMFA in partnership with the Akorley pack house, HPW, Blue Skies, and 

BOMART in the 2017 major season. 

ix) Organize stakeholder consultation symposia to share information and build excitement around 

the proven approaches to increasing exports—collaboration with key associations and GIZ. 

REPUBLIC OF CÔTE D’IVOIRE     

The exportable mango production in the country is around 120,000 MT with actual mango exports of 

20,475 MT in 2014, 22,769 MT in 2015, and an increase to 32,628 MT in 2016. This means that the 2016 

exports increased to 43% of the 2015 exports and represent 25% of exportable production. This export 

figure as a percentage of production is the highest in the West African mango producing countries.   

 

The proposed opportunities for intervention by Trade Hub in RCI under the FY 2017 work plan are as 

follows:  

 

i) Organize a stakeholder symposium, in collaboration with the mango value chain stakeholders. 

ii) Provide support to 13 lead exporters to improve the quality of their supplies by training 

harvesters in best practices—lead exporters of fresh fruits affiliated with AREXMA. These are 

lead firms that are exporting fresh mangoes to the EU and other countries. 

iii) Provide follow-up training to skilled technical workers of the 13 lead exporter members of 

AREXMA.   

iv) Train pack house technicians in best packing practices and general hygiene rules for export 

packing in pack houses. 

v) Assist lead exporter Nemble Invest in increasing the quality of their supplies through the training 

of harvesters in best practices. 

vi) Help lead exporter Nembel Invest upgrade their export packing unit by training 210 pack house 

technicians in best packing practices.  

vii) Partner with two lead mango exporters to increase the number of GLOBALG.A.P. certified 

farmer suppliers and thereby increase export supplies—Ivoire Agreagae and Tropic Mango.  

viii) Help two lead mango exporters access GRASP certification to increase their available export 

destinations—participating enterprises Vergers du Bandama and SPEM. 

ix) Facilitate HACCP and ISO 22000 certification by nine mango drying units (With FIRCA) for 

processed mango exports through South African buyers to the U.S. market. 
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BURKINA FASO  

Out of the total annual production of mangoes in Burkina Faso, approximately 100,000 MT are of 

exportable quality. The mango sector exports in Burkina demonstrate several characteristics: 

 

 Export as fresh fruit in the past has been less than 5% of the exportable quality production; this 

may reach 6% (6000 MT) in end of mango season in 2016. (the exact figures were not available 

at the time of writing this report ) 

 A larger portion of the mango production, approximately 20,000 MT (20%), is being processed 

by drying before export.  

 Another considerable percentage is exported regionally for processing in Ghana and for retail 

markets in countries such as Niger.  

 The remaining fruit is consumed locally or wasted.  

 

Burkina Faso is the only country in the region where Trade Hub interventions are implemented in the 

mango value chain that has a formal inter-professional organization of producers, processors, and 

exporters. The mango producing regions in Burkina Faso are concentrated in the Haut Basin region 

around Bobo Dioulasso; the stakeholders are interested in establishing this region as mango 

development cluster. 

 

The proposed Trade Hub mango value chain intervention opportunities for the FY 17 Work plan in 

Burkina Faso are identified as follows: 

 

x) Organization of a symposium to facilitate consultation among stakeholders and an exchange of 

information on markets and contacts for the benefit of the mango value chain actors. 

xi) Support APROMAB in the organization of mango value chain trade fairs to promote contacts 

and new markets for fresh mangoes and processed mango products. 

xii) Facilitate the access to NOP certification by potential exporters of dried mangoes that already 

have an organic certificate to enhance exports to the U.S.  

xiii) Facilitate access to HACCAP certification for partner enterprises including the processing 

companies of Gabana, FAN-TIC, SINTIF, and Rose D’Elart for export of dried mangoes to the 

U.S. and EU. (FAN-TIC and SINTIF are already exporting dried mangoes to US.) 

xiv) Facilitate access to organic certification for 30 producer members (15 APEMAB and 15 SANLE) 

in order to increase supplies available for export to organic markets. 

xv) Support certification by GLOBALG.A.P. (DAFANI, Yay-KAB, Faso, Mangoro) to enable the 

companies to export their mangoes. 

xvi) Train five to ten key technical leaders in the three pack houses on packaging for export, and use 

them to train the remaining staff during the season. (2 days per enterprise.)  

xvii) Facilitate a training session on techniques to control the maturation of mangoes being 

sent for processing at the processing centers. Requires two technicians per enterprise grouped 

for several enterprises. (40 enterprises.) 

xviii) Train ten technicians on the operation and maintenance of tunnel dryers to facilitate the 

production of quality dried mangoes for export. Technicians are to be selected from enterprises 

already using tunnel dryers (Sanlé, Rose d'Eclat, UPPFL, Tensya Gouampri).  

SENEGAL 

The 2016 mango season in Senegal started late by several weeks due to unexpected climatic conditions.  

This situation was responsible for a drop in production and had a negative impact on the supply available 

for export. The annual production of exportable quality mangoes in Senegal was estimated to be around 
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100,000 to 150,000 MT. Some of the players in the value chain estimate that the final total weight of 

mangoes actually exported could be as low as 10,000 MT. This number is yet to be confirmed.  

 

The following are the key opportunities identified within the scope of Trade Hub for FY 17 in Senegal: 

 

i) Assist Zena Exotiques in obtaining its organic certification for fruits exported through US 

AGOA. This enterprise is already exporting value added mangoes and other fruit products to 

U.S. market. 

ii) Partner with Zena Exotics and Senfresh to train 20 mango collectors and suppliers on best 

harvesting techniques who will then train 200 to 300 mango producers in selected locations. 

Zena Exotics an exporter of value added products to the US and EU through AGOA. Senfresh 

supplies mangoes to exporters, processors, and local markets.  

iii) Train skilled technical workers to provide packaging support to selected exporters: Laure Agro, 

Establishment HANN, MB Fruits, Tropicaux Mbaye, and Fruits Tropicaux. 

iv) Provide GLOBALG.A.P.V5 Op.1. and organic training to 25 producers for Laure Agro and 45 

producers for the ANS company. 

v) Connect suppliers of mangoes with processing units with the help of Cooprofel, Laure Agro, 

and Senfresh.  

vi) Support lead exporters and their supply networks by providing technical training on flower 

induction techniques to adjust to climate changes. The main partner will be Hortica Senegal. 

Participants will come from Hortica Senegal, Cooprofel, Laure Agro, and CADA .ANS Inter 

export. 

OVERVIEW OF RECOMMENDED NEXT STEPS 

While specific recommendations for each country were made above, the following summarizes the next 

steps recommended to accomplish the comprehensive plan:   

 

i) Finalize the individual country plans by October/November 2016 by MVCSs.  

ii) Arrange a meeting in Accra of all four MVCSs with VCDA and project management to finalize 

work plans.  

iii) Finalize the TOR /concept papers for each activity and select consultants and trainers.  

iv) Agree on final implementation plan, budget, and implementing mechanisms and partnerships for 

each country. 

v) Receive bi-weekly updates on the progress of all implementation activities by MVCS in the four 

countries and report any difficulties, issues, or delays. 

vi) Obtain approval of consultants. 

vii) Sign LOCs and partnership agreements for each country. 

viii) Plan for the implementation of proposed symposia together with TORs and obtain approvals for 

budgets and organization. 

ix) Finalize the proposed Burkina Faso mango cluster study TOR and implementation plan.  

x) Finalize implementation plans and approvals for each country. 

xi) Finalize planning for M and E data collection. 
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1. INTRODUCTION 

1.1.  BACKGROUND 

USAID/West Africa’s mission-wide goal is the West-African led advancement of social and economic 

well-being. This goal is supported by several development objectives, including “broad-based economic 

growth and resilience advanced through West African partners.” The West Africa Trade and Investment 

Hub will contribute to this development objective by achieving two critical intermediate results:  

 

I) Improving the capacity of West Africa’s farmers and firms in targeted regional and global value 

chains.  

II) Improving the business enabling environment by addressing transport constraints and trade 

barriers at the region’s corridors and borders.  

 

Trade Hub works through regional private sector associations and regional governmental entities to 

help channel all partners’ efforts in a way that will address critical constraints to trade competitiveness, 

capture opportunities to expand trade, demonstrate West Africa’s productive potential to investors, 

and facilitate greater investment in the region. Its results will include both an increase in 1) regional 

trade in key agricultural commodities, a critical Feed the Future (FTF) indicator, and in 2) value-added 

global exports, a targeted indicator for the Africa Competitiveness and Trade Expansion (ACTE) 

Initiative, which ultimately aims to increase Africa’s share of world trade. 

 

The project provides supports to build the capacity of several key groups of African partners from 

regional private sector associations and alliances. Stakeholders include the Economic Community of 

West African States (ECOWAS), the Economic and Monetary Union of West Africa (UEMOA), and the 

multi-donor funded Transport and Facilitation Observatory, as well as many global development alliances 

with private sector companies.  As Trade Hub works with associations and regional alliances, it will help 

them serve as leaders in promoting reforms, attracting buyers and investors, and adopting improved 

practices. Eventually, Trade Hub’s partners are expected to act independently and take on even greater 

leadership roles.  

 

Trade Hub comprises several components. These include 

 

 Regional staple foods development (livestock and grains) 

 Global value chain development (targeted agro-processing and manufactured consumer 

goods, such as mangoes, cashews, and apparel) 

 Finance and investment 

 Transport and the trade enabling environment  

 Capacity building  

 Communications  

 Administration and management, including grants administration  

1.2. CONTEXT OF THIS ASSIGNMENT 

The present assignment comprised a mission to four countries, Ghana, RCI, Burkina Faso, and Senegal, 

related to the mango value chain work plan of Trade Hub. It was carried out from July 27 to September 

7, 2016.  The purpose of this assignment was to: 
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 Assess the current status of activities implemented under the mango value chain work plan in 

Ghana, RCI, Burkina Faso and Senegal,  

 Provide advice to MVCS in the four countries on the implementation of Trade Hub 

interventions in the mango value chain,   

 Participate in the FY 2017 work planning workshop held in Accra, and 

 Identify opportunities and plan Trade Hub interventions for FY 2017 in the four countries to 

support the promotion of the mango trade. 

 

During the 2015 and 2016 mango seasons, Trade Hub’s interventions in Ghana, Burkina Faso, Senegal, 

and RCI were mainly focused on improving the quality of mangoes produced for global, regional, and 

local trade as fresh and processed products by working through lead exporting companies and sector 

associations. These interventions included training in best practices of farm management, harvesting 

techniques to improve quality production for exports, training technical staff of pack houses exporting 

mangoes, and facilitation of access to certifications of international standards such as GLOBALG.A.P., 

HACCEP, and organic certification of lead enterprises and their associated producers in the four 

countries. Trade Hub’s interventions were made in collaboration with associations and lead enterprises 

while the major portion of the costs and the administrative organization of events were met by Trade 

Hub. In FY 17, the role of Trade Hub in the mango value chain will be reoriented to extensively 

promote the mango trade and, wherever possible, to promote the export of mango products to the 

U.S. under AGOA opportunities while making changes to its approach toward interventions. These 

changes will focus interventions on trade promotion by 

 

 Adapting interventions toward the promotion of trade,  

 Establishing stronger partnerships in the implementation of interventions with increasing 

responsibility and ownership by partner lead firms and associations, and  

 Focusing on the sustainability of introduced business models.  

 

In line with this approach, Dr. Patrick Nugawela, MVCA, visited RCI, Ghana, Senegal, and Burkina Faso 

for short missions in the period from July 27 to September 7, 2017. The mission met with Trade Hub 

management in Accra, MVCSs in each country, and other mango sector stakeholders including partner 

organizations and lead enterprises in the four countries.  A list of people and institutions contacted 

during this mission is presented in Annex A.  

1.3. METHODOLOGY 

The MVCA initially participated in the work planning sessions for FY 17 held in Accra from August 1 to 

August 5 and in the work that followed with the staff of Trade Hub. Following these meetings, the 

MVCA contributed to the establishment of the initial work plan frameworks and the development of 

partnership agreement documents, concept papers, technical notes on several issues and topics, and 

field work progress notes and assisted in the determination of resource requirements for mango value 

chain interventions in the four countries.  In addition, the MVCA held meetings with mango sector 

stakeholders during 2016 in  

 

 Ghana from August 7th to 14th 

 Côte d’Ivoire from August  15th  to 20th 

 Burkina Faso from August 21st to 30th  

 Senegal from August 31th to September 5th  

 Ghana from September 6th to 7th  for the final briefing   
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The MVCA in each country was accompanied by the MVCS based in RCI1, in Senegal2, Ghana3 and 

Burkina Faso4. The mission reviewed work plans for the four countries. In the respective countries, the 

MVCA met with representatives of the mango value chain inter-professional associations, individual 

value chain players, and individuals working on technical assistance projects already in contact with the 

Trade Hub through ongoing mango value chain support interventions. The mission visited several sites in 

Ghana, Burkina Faso and Senegal to meet with the key players and organizations. A list of persons 

contacted is presented in Annex A. 

 

                                                      

 
1 MVCS Côte d’Ivoire – Coulibaly Moussa  
2 MVCS Senegal - Mamodu Dabo 
3 MVCS Ghana – Pamela Okayre  
4 MVCS Burkina Faso – Jean Bosco Dibouloni  
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2.  OBSERVATIONS OF THE 

MISSION AND MANGO VALUE 

CHAIN OBJECTIVES AND 

STRATEGIES FOR FY 17 WORK 

PLAN 

2.1. OBSERVATIONS OF THE MISSION  

2.1.1. TRADE HUB ENTRY POINTS INTO MANGO VALUE CHAIN 

DEVELOPMENT IN WEST AFRICA  

The entry points for Trade Hub support to the mango value chain trade development programs in 

Ghana, Senegal, Burkina Faso, and RCI were the associations and lead enterprises through which the 

Trade Hub provided technical assistance to enable the access to training in best production and 

harvesting techniques to improve the supply of export quality mangoes. These trainings were followed 

by training in best packing practices and the facilitation of access to international certifications. (A 

general note on the different certifications promoted for mango exports is presented in Annex C.) 

These interventions were identified based on the needs expressed by the lead enterprises and 

associations of the value chain. Working with the lead enterprises and associations not only provided an 

entry point to the mango value chain for Trade Hub, but also served as a basis for the establishment of 

partnerships with the players in the sector. Through this approach, Trade Hub established strong 

connections and gained credence as a valid technical partner to leading exporters, associations, and 

other stakeholders. 

 

The global and regional export of fresh or processed mangoes is limited mainly by the unavailability of 

adequate quantities of high quality mangoes. This is because the mango production in the region 

operates mainly as a smallholder crop with substandard orchard management practices, poor 

phytosanitary conditions on the farms, incorrect harvesting techniques, inadequate quality standards, and 

poor selection, grading, and packing practices. At harvest, a majority of the farmers (with the exception 

of a few organized farms) sell their production in bulk, without grading or sorting, at any price offered, 

to intermediary buyers or to agents of exporters or processers without much concern for quality. As a 

result, the postharvest losses of mangoes in all the countries are very high and can exceed 30% in some 

countries.  

 

The information collected in the field and discussions held with the players of the value chain confirm 

that trade in the sector cannot be expanded without first addressing these issues at the production and 

harvesting level and then at the packaging level. Therefore, Trade Hub, in its first two years of 

operations, entered into the mango value chain as a facilitator to the providing of training in best 

practices of production and harvesting and the gaining of certifications to improve the quality of the 

supply of mangoes.  
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2.1.2. EMERGING OPPORTUNITIES TO EXPORT PROCESSED 

MANGOES TO THE U.S. MARKET 

Burkina Faso, Senegal, and Ghana have already started exporting processed mango products to the U.S. 

Market. There is an opportunity for the Trade Hub to support the expansion of exports to the U.S. The 

companies with immediate potential to access the U.S. market are as follows: 

 

 Ghana: Blue Skies, HPW and BOMARTS   

 Burkina Faso: FAN-TIC, SINTIF (dried mango producers)  

 Senegal: Zena Exotiques and Agro Fruits  

 

RCI has just started entering the processing industry. There are mango drying companies that have close 

contacts with South African importers. In 2016, 20MT of dried mangoes were exported to South Africa. 

These connections can also be used for indirect exports to U.S. through South Africa. The new Ranch 

de Koba processing enterprise is a potential Trade Hub partner that can be supported to enter the U.S. 

market. 

 

In Senegal, Zena Exotiques has been exporting value added mango and other fruit products to the U.S. 

under AGOA agreements. There is an opportunity to increase exports through expansion of its capacity 

and generation of new contacts.  

 

In Burkina Faso, FAN-TIC already directly exports dried mangoes to the U.S., while SINTIF and two 

other companies have started exporting to the U.S. through South Africa. In addition, there are several 

other mango drying companies that are now supplying to South African importers and may have the 

potential to export to the U.S. 

 

Ghana has three high profile companies – Blue skies, BOMARTS and HPW – that should be able to 

export processed fruit products to the U.S. in the near future.  

2.1.3. INCREASING TRENDS IN FRESH EXPORTS AND INVESTMENTS IN 

MANGO PROCESSING  

Over the last two years, the exports of fresh mangoes have been increasing while at the same time 

there has been an increase in investments in mango processing, mainly for dried mangoes and mango 

value added products such as juice and pulp. The fresh mango exports in RCI were increased by 43%, 

from about 22,769 MT in 2015 to 32,628 MT in 2016. Slight increases in fresh mango exports were also 

noticed in the other countries except in Senegal where there was a fall in mango production and 

consequently in exports of fresh mangoes due to adverse weather conditions. In addition, discussions 

held with the stakeholders confirm that regional exports of mangoes for processing and local 

consumption are on the increase.  Significant new investments were recorded in the production of 

mango pulp and dried mangoes in Senegal, Ghana, Burkina Faso, and RCI. Large processing facilities for 

mango pulp are now installed in Senegal and RCI. Seven new mango drying units are established in RCI, 

and several fresh mango exporters have expressed their intention to establish new mango drying and 

processing facilities in RCI. Increasing interest for mango processing is also becoming vital to add value 

to the large proportion of mangoes that are of second and lower qualities. 
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2.1.4. EMERGENCE OF LEAD ENTERPRISES IN THE MANGO VALUE 

CHAIN TO EXPORT FRESH AND PROCESSED MANGOES 

In all four countries there are lead enterprises that are increasingly playing a vital role in the mango value 

chain. To a certain extent, the role of associations, except in Burkina Faso, is limited compared with the 

role played by lead enterprises. Some examples are as follows: 

 

 In Ghana  

o The large processing companies Blue Skies, HPW, and BOMARTS are lead enterprises 

that purchase a large quantity of locally produced mangoes and that also import 

mangoes from elsewhere in this region and from Brazil.  

o There are a few exporters of fresh mangoes such as Kobbiman and Kintampo 

companies  

o The Akorley pack house is expected to play a key role in connecting producers with 

fresh mango exporters and lead processors.   

 

 In RCI  

o Nembel Invest is a leading exporter of fresh mangoes.  

o More than 15 fresh mango exporters who are members of AREXMA have pack houses 

in the Korhogo region and are working with hundreds of producers supplying fresh 

mangoes.    

o A new larger processing factory being built by Ranch De Koba in the Korhogo region 

will be operational in the near future.  

 

 In Burkina Faso 

o DAFANI in the Oradara region is a leading processor with the capacity to process 5,000 

MT annually and which works with several hundred farmers.  

o Ranch de Koba in Bobo Dioulasso is one of the largest fresh mango exporters and a 

packing center for many other exporters.  

o The enterprises TIMINI and Fruit Teck have direct connections with South African 

exporters who are the leading buyers of dried mangoes from small companies for 

export to the EU and U.S.  

o The enterprises FAN-TIC and SINTF are emerging leaders in the export of dried fruits 

to the U.S. directly and through African companies. 

o Companies such as Gibana, Sanlee Secharge, Rose d’Elart, and Guampri are lead mango 

drying and exporting companies that have a significant impact on exports.  

 

 In Senegal 

o Safina is a lead producer and an exporter of fresh mangoes.  

o CADA, Hortica Senegal, and Laure Agro are a few lead companies that are important to 

the export of fresh mangoes and they work with small scale producers. 

o The establishments HANN, MB Fruits, Mbaye, Fruits Tropicaux, and Bourcin are other 

lead exporters of fresh mangoes.  

o Agro Fruit is a lead company having the capacity to process 10,000 MT of mangoes per 

year. 

o COPREFEL is a leading producer cooperative with more than 500 members and a 

supplier of mangoes for export. 

o Zena Enterprise is lead exporter to the U.S. of value added products including mango 

value added products.  
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 2.1.5. FUTURE INTERVENTIONS – PARTNER WITH LEAD FIRMS 

AND BUSINESS ASSOCIATIONS TO PROMOTE EXPORT 

TRADE  

The mission observed that practically all the players contacted wish to promote global and regional 

exports of fresh and processed (mainly dried) mangoes as their first priority. To achieve this objective, 

they confirm the need to increase the availability of quality mangoes sorted, graded, and, in the case of 

mangoes for fresh export, certified before arriving at the pack houses or processing centers. They also 

emphasize the need to maintain phytosanitary conditions and gain access to information and contacts 

from new markets including the U.S., EU, ME and South Africa. The processing industry is particularly 

looking forward to making connections with U.S. markets. Many of the players contacted have 

confirmed their willingness to work in partnership with the Trade Hub and share the costs of 

interventions wherever appropriate. 

 

Considering the commitment and intention of the value chain players to achieve increased trade through 

exports, it is important to work with lead enterprises and business associations in the mango value chain 

to address the current key constraints confronting this sector. These constraints are well known and 

include poor farm management practices, inappropriate harvesting practices on many farms, poor or no 

phytosanitary and SPS standards throughout the chain including in production, packing, and processing, 

inadequate certifications  of international standards by all the actors connected to the export trade, and 

limited access to  contacts and information on new markets. Without addressing these issues, any 

significant increase of the export trade in mangoes to the EU and U.S. will be difficult.   

2.1.6. APPROACH TO IMPLEMENTATION OF INTERVENTIONS 

Implementation of identified support activities will be the responsibility of the partner organizations or 

lead enterprises with whom the Trade Hub enters into partnership. Interventions will be selected and 

implemented based on their impact on export-oriented activities, their ability to take advantage of 

replicable business models for supporting the mango trade, and when possible, their ability to increase 

exports to U.S. markets. These models implemented by the partners with the technical assistance of the 

Trade Hub will be closely monitored, and successes will be documented and shared among partners and 

countries. The models will be refined and updated based upon field experiences to improve their 

sustainability and replicability.   

2.2  FY 17 MANGO VALUE CHAIN OBJECTIVE AND STRATEGIES  

A work planning workshop was held in Accra with the participation of the staff of the Trade Hub in 

early August 2016. The objectives and strategies for FY 17 mango value chain activities discussed during 

this workshop are given below. 

2.2.1 FY 17 OBJECTIVE  

Increase regional and global trade of fresh and processed mangoes in Ghana, Côte d’Ivoire, Burkina Faso 

and Senegal. 
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2.2.2 STRATEGIES (WORK PLANNING SESSION AUGUST 2016—

ACCRA) 

 Strategy #1: Enhance the service delivery capacity of partner organizations (associations, lead 

firms and cooperatives) to provide services to members and suppliers to increase regional trade 

and global exports of mangoes (fresh and processed). 

 Strategy #2 Support and encourage selected lead processors from each country to develop 

products in accordance with the regulations and Standards of U.S. to expand exports under 

AGOA program (this strategy has been added following the work planning workshop in Accra). 

 Strategy #3: Generate massive interest and promote trade and exports at the regional and 

global levels (mango buzz). 

 Strategy #4: Support linkages and collaboration among value chain actors at the regional level to 

increase mango trade by 25% among the four target countries.  

 Strategy #5: Link new investors to the Trade Hub’s financial access component 
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3. OPPORTUNITIES FOR FY 2017 

IDENTIFIED BY COUNTRY   

3.1. GHANA – IDENTIFICATION OF OPPORTUNTITIES FOR 

WORK PLAN FY 2017   

3.1.1. OPPORTUNITIES FOR INTERVENTIONS IN FY 2017—GHANA  

The analysis of the achievements of FY16 along with input from key players has helped identify 

opportunities for intervention for Trade Hub FY17. Table 1 outlines the targeted actions for the minor 

season starting in December 2016 or January 2017 and the major season starting in mid-2017. 

 

Table 1. Opportunities for Trade Hub Interventions in FY17 in Ghana  

No Opportunity for interventions  

FY 2017 

Partner 

organization/s  

Season/Dates   

1 Specific program to support exports to U.S. of 

processed products from 3 leading processors to U.S. 

_AGOA market. –Participation of U.S. Trade fair and 

direct market contacts and facilitation of procedures  

Blue skies, HPW and 

BOMART  

Major Season  

2 Work with lead processing enterprises to 

promote value added products in U.S. market 

under AGOA program (participation of trade 

fairs, market contacts in U.S.)  

Blue Skies, 

BOMARTS, and 

HPW 

Immediate activity 

to start  

3 Intensive technical follow-up to increase export  

quality mangoes by Trade Hub supported, for 79 

GLOBAL G.A.P. certified farmers in Somanya district  

to supply to lead exporters and processors through 

Akorley Pack House   

YKMFA pack house 

Akorley, Blue skies, 

HPW and BOMART 

Minor Season: 

Nov.2016 to Feb. 

2017  

4 TOT  Support pack house technical Staff - Akorley pack house 

and 2 other pack 

Houses   

Minor Season; 

Cascade training in 

Major Season 2017 

5 Support to access organic certification for export of 

dried mangoes U.S. through a lead processor  –

BOMARTS  

BOMARTS 

Collaboration with 

TACKS farm 

certified organic  

Major season 2017  

6 Partnership with HPW to improve its quality supplies 

through field days of intensive farmer training  for 

export in Brong Ahafo    -  

HPW Potential 

exports to AGOA 

W- 

Major Season 2017 

7 GLOBAL G.A.P. training with leading exporters  and 

suppliers in Brong Ahafo region - Direct exports to 

EU and supplies to HPW, BOMARTS, and Blue Skies    

Kobbiman and 

Kintampo farmers 

2017 

8 Replication of business model–intensive technical 

follow up to increase export  quality of mangoes by 

Trade Hub supported GLOBALG.A.P certified farmers 

in Somanya district  with DAMFA  

DAMFA in Somanya 

District in 

partnership with 

Akorley Pack House, 

To be ready by the 

major season 2017 
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HPW , Blue Skies 

and BOMART   

9 Stakeholder consultation symposia to share 

information and build excitement around the proven 

approaches   to increasing exports 

Collaboration with 

Key associations and 

GIZ  

Mid 2017 

3.1.2. SPECIFIC PROGRAM TO SUPPORT EXPORTS OF 

PROCESSED PRODUCTS TO U.S. UNDER AGOA BY THREE 

LEADING PROCESSORS 

The lead processors HPW and BOMARTS are producing mango value added products of international 

standards. These include dried mangoes, mixed mango products with pineapples, coconuts, etc. They 

need to be cleared with import procedures of food products to U.S. and also market information and 

contacts. They also expressed the interest to participate in food trade fairs in the U.S. To reach the U.S. 

market, they need to be ensured with adequate quality supplies. Further discussion should be held with 

these processing companies to establish a package of assistance for them to enter U.S. –AGOA market  

 

3.1.3. INTENSIVE TECHNICAL FOLLOW UP OF BEST PRACTICES 

BUSINESS MODEL FOR GLOBALG.A.P. FARMERS TO 

INCREASE QUALITY SUPPLIES TO LEAD FIRMS FOR 

EXPORTS THROUGH THE PACK HOUSE  

Model:  

The Trade Hub has developed a model to link GLOBALG.A.P certified farmers (Members Of YKMFA) 

to produce high quality mangoes – at least 30% of the production to supply to lead exporters and lower 

grade mangoes, but of a quality (30% to 40% of the production) to lead processors –Blue Skies, HPW 

and BOMARTS. This model is to be operationalized through the provision of intensive technical support 

and the facilitation of farmer-exporter/processor linkages. This business model is to be introduced 

during minor crop season in Ghana from September 2016 to January/February 2017 and replicated by 

other associations during the 2017 major season. A detailed description of this business model is 

presented in Annex E.  

Partnerships:  

The model will be implemented mainly by the farmers’ association, YKMFA, in collaboration with the 

Akorley pack house, lead exporters and processors, and Trade Hub. The responsibilities of the 

individual partners are as follows:  

i) The association— YKMFA will be responsible for organizing the program, monitoring the 

program, arranging follow-up and logistics, facilitating farmer meetings, bearing the costs of 

farmer transport and other expenses, and collecting M&E data.  

ii) Farmers— The 79 GLOBALG.A.P certified farmers are responsible for the procurement  of 

their own agro inputs, regular participation in training sessions and field days, strict 

implementation of advised of best practices, the timely reporting of data, and respecting supply 

contracts with exporters, processors, and input dealers. They will be responsible to supply 

Mangoes through the Akorley Pack House to lead exporters and processors. 

iii) Akorley pack house— the pack house will facilitate linkages between farmers and exporters. 

The pack house is responsible for sorting and packaging mangoes for export, providing farmers 

access to agro-inputs through exporters, acting as a collection center where lower grade 
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mangoes can be bulked and sold to processors and retailers for the farmers, and other 

extension work. (This pack house already has an understanding with a major exporter to supply 

400 MT for export for which packing materials have already been delivered to the pack house.)  

iv) Exporters/processors—Blue skies, HPW and BOMARTS— the exporters and 

processors will get involved in buying mangoes from farmers. They may provide advances of 

agro-inputs to farmers and purchase agreements.  

v) Trade Hub—  Trade Hub is responsible for the provision of technical support  (i) a specialist  

on SPS and best practices (20 days) and (ii)  three technical assistants (45 man days) to follow up 

on the application of guidance and advice.  

The details of these cost implications are to be worked out in accordance with the cost sharing 

procedures and conditions accepted by Trade Hub. 

 Sustainability and Replication 

 The pack house can use the supply from the farmers to meet existing orders as well as 

additional orders from exporters and processors.   

 The YKMFA anticipates collecting a service charge from producers on supplies to the pack 

house which will help build a renewable fund to continue the assistance to farmers  

 Operations of the pack house are expected to increase and generate income for pack house 

operations and maintenance and dividends to YKMFA. 

 The implementation of this model can serve as a model for implementation by other 

associations in Ghana and other countries.  

3.1.4. OTHER OPPORTUNITIES IDENTIFIED  

During the pilot program, feedback from the stakeholders identified the following areas for Trade Hub 

to consider for assistance:   

 

i) Support to improve high quality mango production through farmer trainings to help enterprises in the 

main production zones reach international standards and gain certifications. This support should include 

 

 Training and monitoring farmers in best farming practices to increase fresh mango exports from 

the Brong Ahafo, Volta, and eastern regions. 

 Training of internal auditors for GLOBALG.A.P and HACCP certifications to promote local 

technical capacity building. 

 

ii) Support to upgrade operations of other pack houses. This would involve training pack-house workers 

at Ohumpong Farms and Kobiman Farms in the Brong-Ahafo region. 

 

iii) Support to access new markets. This would include  

 

 Promotion of regional mango trade through import/export of fresh mangoes.  

 Access to U.S., EU and regional markets for processing companies including Blue Skies, HPW, 

BOMARTS Farms. 

 Support exporters’ participation in regional and international trade fairs including Fruit Logistica 

and Bio Fac with FAGE (February 2017), Dubai Logistica (October, 2016/17), and Sweet & 

Snacks Fair (May 2017). 
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iv) Support to form national and regional level mango sector platforms. This would include 

 

 Support to create a Regional Alliance of mango sector players and stakeholders,  

 Organizing a national buyer-seller meeting and mango days at which buyer seller meetings can 

take place,  

3.2. REPUBLIC OF CÔTE D’IVOIRE (RCI): FY 2017 

IDENTIFICATION OF OPPORTUNITIES   

3.2.1. LESSONS LEARNED DURING THE 2016 SEASON IN RCI  

Some of key lessons learned in the performance of the mango sector are summarized as follows:  

 

 The RCI Government’s campaign to control fruit flies in 2016 through the distribution of a fruit flies 

control insecticide (success Apat) had a very positive impact on producing a flies attack free quality 

mangoes. This was a main reason for the increase of exports in 2016 to 32,628 MT from the 2015 

value of 22,769 MT. (Direction de la Protection des Végétaux du Contrôle ET de la Qualité 

[DPVCQ]). 

 

 There remains a need to continue support and training to improve the quality of mangoes produced, 

phytosanitary controls, and harvesting practices, to ensure the organizing, grading, and delivery of 

mangoes to pack houses under appropriate conditions at the field level to reduce rejects at the pack 

house, and to transfer know-how to manage farms in order to produce high quality mangoes for 

exports.  

 

 The short duration of the mango export season in RCI compared to that in other countries in the 

region compels exporters to select and pack mangoes for export starting in mid-March and 

continuing through May. Future interventions in the mango value chain should be planned well in 

advance and pack houses should be supported to allow an increase the maximum number of work 

shifts. Pack houses should also increase their investments in cold storage facilities to enable them to 

store larger quantities for export. 

 

 In addition to improving the availability of quality mangoes, there is a need to address the cost 

competitiveness of the RCI exports of fresh mangoes. Many exporters cite the issue of various taxes 

on packing materials, which can exceed 20% of the cost of the package, as a barrier to their 

business.    

 

 While many of the exporters have the main international certifications such as GLOBALG.A.P. 

other social certifications such as GRASP, Fair Trade, Rainforest, and BRC and individual 

certifications such as Tesco, organic, and certifications that cater to niche markets will be required 

to expand exports.  

 

 Considering the large number of exporters having pack houses, RCI is positioned to expand exports 

globally and regionally. Many exporters express a desire for access to market contacts and increased 

consultation on strategies and options for accelerated market development for fresh and processed 

mangoes. 
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3.2.2 OPPORTUNITIES FOR INTERVENTIONS IN FY 17–RCI   

3.2.2.1 Areas of Technical support 

Considering the major issues and constraints confronted by the mango value chain in RCI, the 

experience and lessons learned in 2016, the continuing needs of the mango sector in RCI, and the 

resources available, the mission identified the following main areas for interventions in FY 2017 to be 

included in the work plan of Trade Hub: 

 

i. Organization of a symposium of stake holders, meetings with potential market contacts, and 

dissemination of information 

ii. Continued training of harvesters and pack house skilled workers using trainers taught during 

the 2016 season  

iii. Extension of the training of harvesters in best practices of farm management to smallholder 

cooperatives 

iv. Support to access additional international standards and certifications  

The details of the proposed work plan are summarized in the table 2 below.  
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Table 2: Proposed Interventions in RCI for FY17 

# ACTIVITIES BENEFICIARIES/PARTNERS  RESULTS EXPECTED   

1 Stakeholder Symposium Mango VC Stakeholders -Facilitate synergy of interventions, and 

collaboration and cooperation among 

stakeholders  

-Share information among stakeholders  

-Promote ownership and responsibility 

of actions implemented to support the 

VC   

2 Support to 13 lead exporters 

to improve quality supplies 

through Training of Harvesters  

on best practices  

13 Lead exporters of fresh fruits 

affiliated to AREXMA  

 (13 Enterprises and 40 

participants per enterprise –Total 

of 520 harvesters ) 

 520 harvesters trained 

 650 pack house technicians trained 

 Train and certify 120 producers to 

GLOBALG.A.P. option 2 

 Increase export by 25% = US$ 

2,721,600 

 Increase local and regional sale to 

30%= US$ 2,721,600  

 Reduce postharvest losses by 10% 

Estimated  revenue to be 

generated = US$  5,443,200 

3 Follow up of training Skilled 

technical workers of the 13 

lead exporters members pf 

AREXMA   

Exporters –AREXMA Members 

pack house technicians in best 

packing practices and general 

hygiene rules in pack houses for 

export packing  

(13 Enterprises and 50 

participants per enterprise). 

4 Lead Exporter Nemble invest  

to  increased quality supplies 

through training of harvesters 

on best practices  

Lead exporter -Nembel and 

farmers in collaboration 
 75 harvesters trained 

 210 pack houses technicians 

trained 

 Increase export by 25%  = US$ 

245,280 

 Increase local and regional sales to 

30% .= US$ 306,600  

 Reduce postharvest losses by 10%  

 Estimated  revenue to be 

generated = US$ 551,880 

5 Lead exporter –Nembel Invest 

export packing unit upgraded 

through training of skilled 

workers  

Nembel Invest –Lead exporter 

in RCI  

210 pack-house technicians  in 

best packing practices and 

general hygiene rules Trained  

(Nembel and farmers in 

collaboration) 

6 Partnership with Two lead  

mango exporters  to increase 

Global G.A.P. certified number 

of farmer suppliers   to increase 

exports supplies  

Enterprises IVOIRE AGREAGE and 

TROPIC Mango  

Will   facilitate 60 farmers each to 

access to Global G.A.P certification   
Results to be worked out  

7 Two lead mango exporters 

supported to access GRASP. 

certification to increase exports  

destinations  

Enterprise Vergers du Bandama, 

Enterprise SPEM 

8 
HACCP and ISO 22000 

certification –  

9 Mango Drying Units (With 

FIRCA) MANGO PROCESSING 

UNITS Exporting Through South 

African Buyers  and potential 

suppliers to U.S. AGOA Market  

Increased dried fruit quality 

Increased dried mango sales by 20%  

 

 

The details of the above proposed interventions including cost sharing, results expected, and the 

calendar of events have been prepared by the MVCS in RCI and the draft TOR of the symposium has 
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been prepared by the value chain specialist at the RCI Trade Hub office. In addition, the details of the 

concept and TORs for interventions are being prepared by the MVCS. 

3.2.3. FACILITATION OF ACCESS TO FINANCE  

A number of enterprises/exporters are planning to make new investments in mango processing. These 

companies are interested to access to financing. The list of these enterprises is given below: 

 

Table 3 List of Enterprise seeking access to financing  

# Enterprise  Access to Finance needs  Contact persons  

1 Ivoire Agreage   Construction of mango drying and 

pulp production unit. 

Houssou Michel  

mhoussou@ivoireagreage.com  

tel. +225-05 89 68 31 

2 Majota   Construction of mango drying and 

Pulp production unit  

Emmanuel Gnacadja 

gnacadjae@gmail.com  

tel 

3 Sodipex  Construction of drying unit  Olivier Bambara 

eric.bambara@yahoo.fr  

tel. +225-08207104 

4 Ranch de Koba  Extension for a mango drying 

capacity  

Bamba Vazoumana 

vazoumana@hotmail.com  

tel. +225-07059764 

5 Nembel Invest SA Increase of mango packing capacity 

for exports  

Victor Nembelessini- Silue 

Victor.jn@nembel-invest.com  

Tel. +225-07 38 64 97 

6 Coop Gninnangnon  Establishment of cold storage 

facility  

Tuo Nahoua  

Tel. +225 47054519, +225 

55107998 

socoopagrigninnangnon@gmail.com 

 

3.2.4. OTHER POTENTIAL AREAS OF OPPORTUNITIES  

Mango production and packaging units in RCI are concentrated in the north, mainly in Korhogo, Ferke 

and Sinématiali, an area known as the mango capital. This region borders the Sikasso mango region of 

Mali and the Bobo Dioulasso mango region in Burkina Faso. These three regions constitute a mango belt 

that has the potential to share specific facilities: transportation systems, access to airports for air 

freighting, and access to electricity, cold room facilities, and other public services. This region can be 

developed as a growth pole centered on an export and processing oriented mango value chain without 

excluding other exported horticultural products such as cashews.      

 

In addition, technical assistance is sought by several other players to enhance exports of fresh mangoes 

directly or to produce quality mangoes to supply to exporters. These include: 

 

i) Nembel Invest –the leading exporter intends to establish market specific individual  

certification TESCO NUTURE to export mangoes directly to Tesco supermarket chain 

in UK, 

ii) Two cooperatives in Korhogo and Ferke region wish to partner with the Trade Hub to 

access technical assistance to train harvesters on best harvesting practices and to 

establish supply linkages with lead exporters. 

 

mailto:mhoussou@ivoireagreage.com
mailto:gnacadjae@gmail.com
mailto:eric.bambara@yahoo.fr
mailto:vazoumana@hotmail.com
mailto:Victor.jn@nembel-invest.com
mailto:socoopagrigninnangnon@gmail.com
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3.3 BURKINA FASO: IDENTIFICATION OF OPPORTUNITIES FY 17 

WORK PLAN   

3.3.1. OPPORTUNITIES FOR MANGO VALUE CHAIN 

INTERVENTIONS PROPOSED FOR 2017 

The details of the above activities are presented in Table 4 below 

Table 4  Proposed activities for FY 2017-Burkina Faso  

 
ACTIVITES PROPOSED for FY 17 for BURKINA FASO  

N° Activities  Partnership  Time 

Frame  

Comments  

 1. Organization of a symposium for consultation among 

stakeholders and exchange of information on 

markets and contacts of for the  benefit of the 

mango value chain actors  

APROMAB, 

SNV/CIR, CCIB, 

APEX, Public 

sector, Potential 

buyers  

Feb-17 Invitees lists 

and TOR to be 

prepared  

 2. Support  APROMAB  for the organization of mango 

value chain trade fairs to promote contact and new 

markets for fresh mangoes and processed products  

APROMAB and 

member 

associations  

Jun-17  To be held in 

Ouagadougou  

 3. Facilitate potential exporters of dried mangoes to 

access  certifications of  NOP  for the  enterprises 

already having an organic certificate to enhance 

exports to U.S.  

Enterprises FAN-

TIC, SINTF, 

COOPAKE, Rose 

d’Eclart 

Oct 2016 

–Jan.2017 

Preference for 

U.S. market 

 4.  Facilitate access to HACCAP certification for 

partner enterprises  of  FAN-TIC, SINTF, and SANLE 

for export of dried mangoes to  U.S. and EU 

FAN-TIC, SINTF, 

SANLE, Rose 

d’Eclart  

Déc. 2016-

Jan. 2017 

Request by the 

entreprises  

5 Facilitate access to organic certification for 30 

producer  members  (15 APEMAB et 15 de SANLE) 

in 2017 in order to obtain increasing supplies for 

exports to organic market 

APEMAB with 

Ranch de Koba  

Nov.2016, 

Mars 2017 

Increasing 

demand for 

organic 

mangoes   

 6 Support certification by GLOBAL G.A.P. (DAFANI, 

Yay-KAB, Faso, Mangoro)to enable the companies to 

export  

DAFANI.SA, Yay-

Kab, Faso mangoro 

Mars,-May  

2017 

For exports by 

Dafani  

7 Training of 5 to 10 key technical leaders of the 3 

pack houses on packaging for exports and use those 

to train the remaining staff during the season. (2 days 

per enterprise.  

RANCH KOBA, 

STGF, FRUITEQ 

April –May  

2017 

  

 8 Facilitate training session on techniques to control 

maturation of mangoes for processing at the 

processing centers. 2 technicians per enterprise 

grouped for several enterprises. (40 enterprises.)  

PTRAMAB/DAFANI Apr-17 1 day per 

group of drying 

units  initial 

training -follow 

up  

 9.  Training of 10 technicians on operation and 

maintenance of tunnel dryers – Selected enterprises 

already using the Tunnel dryers. (Sanlé, Rose Eclat, 

UPPFL, Tensya Gouampri) to facilitate production of 

quality dried mangoes for exports  

PTRAMAB/SANLE May-17  Need 

expressed –use 

of consultant  
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During the meetings, several players contacted requested Trade hub partnership some more areas in 

order to increase their exports. Some of these are listed below in the table below. 

 

Table 5. Additional opportunities to support mango VC enterprises in Burkina Faso  

 
 1. Participation of selected exporters in international 

trade fairs –Germany  

APROMAB, 

APEMAB 

Jan-17   

 2 Support access to finance by enterprises for new 

investment  

List Attached   2017   

 3 Support a program for disposal of mango waste in 

processing factories (Environmental Issue –possible 

use as compost, animal feed, etc.) 

RONGEAD, 

GEBANA 

2017   This is a 

serious issue 

for processors  

 4 Study and a road map for development of cluster 

centered on mango VC in Haut Basin region  

Conseil Régional 

des Hauts Bassins, 

SNV/CIR 

Jan-17 Possibility of a 

consultant  

 5 Support to inter-professional association –

APPROMA B for development of  a strategic 

development plan and a road map for sustainability  

APROMAB Jan-17   

6 Support exporting companies in the EU and US to 

acquire BRC certification 

SINTF Enterprise Jan 2017  

3.3.2. ACCESS TO FINANCE  

The mission met with number of enterprises planning to extend their production facilities through new 

investments for which they are seeking access to finance. The details of are given below.  

 

Table 6 List of enterprises searching for access to finance for new investments   

# Enterprise Financial needs  Location  Contact Contact Email 

1 FAN-TIC Construction of new 

Storage 

Bobo 

Dioulasso 

Dioma 

Etienne 

70261574 diomachrist@hot

mail.com 

2 SINTF New Tunnel Drayer  Bobo 

Dioulasso 

Ido Georges 76698223 infosintf@yahoo.f

r 

3 UFTT New Tunnel Drayer  Bobo 

Dioulasso 

Ouattara 

Mamadou 

67962289 ptramab@yahoo.f

r 

4 DAFANI.SA Renewal of machineries  Oradara Sankara 

Noufou 

70008236 sankno27@yahoo.

fr 

5 GRACE 

MANGO 

Setting a new mango 

drying unit 

Bama Lamoukri 

Jean Noel 

  lamourky@yahoo.

fr 

6 SANLE Extension of pack house  Banfora KONE Yaya 78835900 sanleexportburkin

a@yahoo.fr 

 

3.3.3. OTHER INTERVENTIONS PROPOSED – MANGO CLUSTER IN 

HAUT BASIN REGION  

During the mission in Burkina Faso, several development partners including mango sector stakeholders 

expressed the importance of developing a cluster in the Haut Basin region centered on mango value 

mailto:diomachrist@hotmail.com
mailto:diomachrist@hotmail.com
mailto:infosintf@yahoo.fr
mailto:infosintf@yahoo.fr
mailto:ptramab@yahoo.fr
mailto:ptramab@yahoo.fr
mailto:sankno27@yahoo.fr
mailto:sankno27@yahoo.fr
mailto:lamourky@yahoo.fr
mailto:lamourky@yahoo.fr
mailto:sanleexportburkina@yahoo.fr
mailto:sanleexportburkina@yahoo.fr
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chain. The present mission had the opportunity of meeting the permanent secretary of the 

Presidential Investment Council (PIC) who expressed keen interest on following the cluster 

concept for the region and confirmed that some comments would be sent in writing to 

elaborate an appropriate TOR.  This is an activity that needs to be followed up.  A consultancy 

mission is to be planned for FY17. 

3.3.4. TRADE HUB NEW INTERVENTIONS APPROACH FOR FY 17 

WORK PLAN    

Trade Hub explained their approach of flexibility, partnership and the need to establish a path 

for sustainability in all interventions in the future to their development partners. The response 

was very positive from the partners and confirmed their willingness to be responsible for the 

implementation of activities and also for cost sharing.  

3.4. SENEGAL: FY 2017 IDENTIFICATION OF OPPORTUNITIES   

3.4.1. OPPORTUNITIES FOR INTERVENTIONS IN FY 17: SENEGAL   

3.4.2.1. Opportunities for interventions by Trade hub identified for 2017  

The following table summarizes the key opportunities identified within the scope of Trade Hub for FY 

17. 

 

Table 7  Proposed areas of interventions in Senegal FY 2017 

#

  
Activities  Partners  

Place 

Locations  

Possible 

dates  
Expected Results 

1 

Support to Access 

Organique 

Certification of the 

business 

Zena Exotiques 

fruits exporting to 

U.S. AGOA  

Dec-17  Facilitate the increase of value 

added mango products for 

export to U.S. under AGOA   

2 Partnership with 

Zena Exotics  and 

Senfresh to train its  

20 agents of mango 

collectors and 

suppliers on  best 

harvesting 

techniques to   

train 200 t 300 

mango producers 

in  selected 

locations  

Zena Exotics  an 

exporter of Value 

added products to 

U.S. and EU   

Exporter for AGOA  

And  

Senfresh company  

supplying to 

exporters and 

processors and local 

market  

Niayes March 

April 

2017 

The two companies will use 

the trainers to  train 200 to 

300 farmers  in selected 

locations  to supply quality 

mangoes  

  

3 Training of Skilled 

technical workers  

packaging to 

support  selected 

exporters   

Lead exporters = 

Laure agro, 

Establishment 

HANN, 

 MB Fruits, 

TropicauxMbaye, 

 Fruits Tropicaux. 

Niayes May 2017 Three  pack houses about 100 

packing staff  
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4 GLOBALG.A.P.V5 

Op.1.  and Organic  

 

25 Producers of 

LAURE AGRO and  

45  producers of  

ANS company  

Niayes   

 

70 producers from two 

enterprises.  

Increase exports by 25%  for 

each enterprise  

5 

Support to connect 

suppliers of 

mangoes to 

processing units  

Agro fruits  

Cooprofel 

Laure Agro  

Niayes  

 

Increase of quality supplies for 

processing for local and 

export market - 

6 Support lead 

exporters and its 

supply networks to 

train technical 

expertise on flower 

induction 

techniques to 

adjust climate 

changes in 

production    

Main Partner-

Hortica Senegal –

Participants to 

come from Hortica 

Senegal, Cooprofel  

Laure Agro, CADA 

.ANS Inter export  

Sindia –

Niayes  

Nov/ 

Dec  

2016 

Selection of 30 trainer 

producers. 2 days of initial 

training with follow-up for 30 

days during 4 months.  Use of 

Senegalese Consultant  This is 

model to be replicate in 

country and in the west Africa 

region  

 
During the mission, there were new investments planed by number of players –mainly exporters who 

intend to seek access to finance. A list of those is captured in the table below. 

 

Table 8 Enterprises seeking Access To finance 

1 Zena 

Exotics 

New investments for: 

- Mango drying and  

- Mango Pulp production for exports to 

U.S. through AGOA  

 Increase of exported 

products by 50% 

2 Laure 

Agro 

Renewal of packing equipment  and 2nd 

chain of packing  

 Increase of exports from 25 

MT to 50 MT 

3 Senfresh Establishment of collecting and sorting 

centers in Dakar and Cassamance  

 Increase of supplies for 

export, processing, and up 

market local sales  

3.4.2.2. Other opportunities or support needs  

With reference to the discussions held with the Permanent Secretary of the Ministry of Trade in the 

presence of a representative from the economic growth office of USAID Senegal, a request was made to 

identify support required to address  broader needs address constraints and to promote the growth of 

the mango value chain specifically in Senegal. The table below captures some of the needs expressed by 

the players contacted during the mission. 
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Table 9. Other requirements to promote the mango value chain and its exports in 

Senegal  

 Organization of the sector  

1 Facilitate the creation of an inter-professional association for the mango value chain in Senegal.  

2 

Support producer cooperatives in all three producing regions, Niayes, Sine Saloum, and 

Cassamance, to adopt a common approach to address constraints and developed formal 

relationships with exporters, processors, and traders.  

3 

Support the creation of a West African regional association to jointly address the regional issues: 

fruit flies and phytosanitary constraints, regional exports, infrastructure, and inter-regional barriers 

and other policies affecting the value chain.   

4 

Establish a system to promote the maximum use of regional technical skills, research and 

development achievements, and the exchange of experience within the region to address the 

constraints to development of the value chain.  

 Phytosanitary concerns  

5 Support the national campaign, Fight Against Fruit Flies, and other phytosanitary issues.  

6 Operationalize the committee on the Fight Against Fruit Flies.  

7 
Facilitate the establishment of mango collecting centers in major mango producing areas: Niayes, 

Sine Saloum, and Cassamance.  

 Production and trade  

8 
Facilitate the establishment of a specialized collection center for organic mangoes in the region of 

Darou Khoudoss with BNO (Bio Niayes Organization). 

9 Support the modernization of packaging centers with hot water treatment for exports of mangoes. 

10 
Support the training to supply high quality mangoes for retail sales in local market. Support the 

expansion of the Senfresh model. 

11 Facilitate the training of women engaged in the mango trade on best handling practices.  

12 
Promote high quality mango plant nurseries with the private sector including the introduction of 

new mango varieties.  

13 
Support the training of technical teams in best practices of mango orchard management, pruning, 

flower induction, and harvesting.  

14 
Investigate possibilities and make appropriate recommendations to address issues of transportation 

of mangoes from Cassamance.  

15 
Support the diversification of the global export and regional trade of mangoes. Help develop new 

export markets.  

12 
Support the participation of exporters and processors in trade fairs including U.S. and AGOA 

products.  
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4. WAY FORWARD-NEXT STEPS  

4.1. RECOMMENDATIONS FOR NEXT STEPS 

The previous sections have described activities initially identified to be implemented during the 

2016/2017 season in all four countries. All or most of the activities have been discussed with the 

selected partner organizations, which have agreed to partner with the Trade Hub and to share 

responsibility implementing the respective interventions. Therefore, effective follow up from each 

country’s MVCS and coordination from the MVCS in Accra is key to develop realistic implementation 

plans in a timely fashion. The MVCSs were present at almost all the meetings when the interventions 

were discussed. Overall recommendations for next steps are described below.  

 

Table 10 Overall recommendations for implementation of FY 17 work plan - 

Mango VC  
# Intervention/Activity  Responsibility Timing   Other Remarks  

I.  Finalize the country plans by 

October –November 2016 by 

MVCS  

 

MVCS -4 

countries and 

VC Specialist 

RCI 

Mid Oct 

,2016 

Some initial work already 

done by MVCSs in each 

country  

II.  Finalize a priority action plan to 

support potential exporters of 

processed products to U.S. in 4 

countries with lead enterprises 

indicated in the report  

MVCSs  Oct Nov 

2016 

A list of potential lead 

enterprises listed in the 

report above to be 

contacted  

III.  A meeting of all four MVCS in 

Accra with VCDA and project 

management in Accra  

 

Dates to 

arrange by 

MVCS Accra in 

consultation 

with VCDA 

October –

2016 

Suggested to meet before 

MVCS Accra go on leave 

in Mid- October  

IV.  Finalize TORs /concept papers for  

each activity, select consultants and 

trainers  

 

MVCSs –in 

consultation 

with Project 

Management 

Oct –Nov 

2016 

Based on work plans 

approved  

V.  Agree on final implementation plan 

and commitment of resources, and 

implementing mechanisms and 

partnerships for each country 

MVCS in 

consultation 

with the 

project 

management  

Oct –Nov 

2016 

Approval procedures on 

work on minor season in 

Ghana should be 

completed by end of 

October 

VI.  Bi-weekly updates on the progress 

of all implementation activities by 

MVCS in 4 countries and report 

any difficulties, issues or delays  

MVCSs  Bi weekly 

reports  

MVCS Accra to 

coordinate  

VII.  Obtain approval of consultants MVCS with 

Project 

Management  

Nov 2016 Approval procedures on 

Work on Minor season in 

Ghana should be 

completed by end of 

October  
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VIII.  Signing  of LOCs - Partnership 

agreements with partners in  each 

country  

 

MVCSs   November–Dec 2016 

Ghana Minor season in 

October 2016 

IX.  Planning of implementation of 

proposed symposiums together 

with TORs and approvals for 

budget and organization 

MVCS in each 

country 

 VCS specialist 

in RCI 

 TOR for Symposium in 

RCI is being finalized  

X.  Finalize proposed Mango Cluster 

study TOR and implementation in 

Burkina Faso 

J.E. Austin Inc. 

with MVCS 

Burkina  

Nov-Dec 

2016 

Initial concept paper done  

XI.  Final implementation plans and 

approvals  for each country  

MVCS in each 

country  

 Implementation dates to 

be finalized for each 

country depending on 

Seasons  

XII.  Final planning for M&E data 

collection  

MVCS in each 

country  

 with M&E unit 
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ANNEX A: PERSONS/INSTITUTIONS 

CONTACTED ON MISSION 10, JULY - 

SEPTEMBER 2016  

 
Ghana 

No Institution  Name  Contact détails 

1 Dangme West Association of Mango 

Farms –DWAMF  

Seth Djanmah President Sethdjanmah@ymail.com Tel. 

0209275654/0244803870 

2 DWAMF Noah Sabutey- Noahsab14@gmail.com  tel. 0242375154 

3 YILO KROBO MANGO FARMERS CO-

OPERATIVE 

President –and ex-president Peter 

Sackey 

posackey@yahoo.com, 0277602546 

4 FMSL GH LTD  Davis Korboe – daviesjorobo@yahoo.com / 

davies@fmslgh.om, Tel. +233- 244561122, 

5 Evelyn Farms Bassm G. Aoum bef_farmevelyn1991@yahoo.com 

Tel : + 233 244375131, /244211370 

6 HPW –Tropical Dry Fruit Products Michel Mawusime 

BDS  Manger  

Michael.mawusime@hpwag.ch 

Tel.+233271934059 

7  Daniel Komayire 

Raw material Sourcing 

+233 271 934 057 

Fd.sourcing@hpwag.ch 

8 BOMARTS FARMS  AntoneyBotchway abotchway@bomarts.net    

Tel.+233244467928 

9 Kobiman Fams Ltd  NanaKwebena Adjei-mensah 

Ceo 

Tel. +233 244310634 

kadjeimensah@gmail.com 

10 Ohumpong Farms  Earnest Kwao Adjei Amonasah MD Tel. +233 208123490 

Email. ohumpong@hotmail.com 

11 Training Consultant  Victor Avah  Email : victoravah@yahoo.co.uk,Tel: 

0244507530 

 

mailto:Sethdjanmah@ymail.com
mailto:Noahsab14@gmail.com
mailto:posackey@yahoo.com
mailto:daviesjorobo@yahoo.com
mailto:davies@fmslgh.om
mailto:bef_farmevelyn1991@yahoo.com
mailto:Michael.mawusime@hpwag.ch
mailto:abotchway@bomarts.net
mailto:victoravah@yahoo.co.uk
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  Burkina Faso   

N

o. 

Institution Person Contacted Contact Details 

1 APROMA-B , Eben Fruits  Paul Oudrago President  ebenfruit@yahoo.fr,tel. +226 20995348 

1 Sunlee Exports (Production and 

processing 

Kone Yaya sanleeexportburkina@yahoo.fr, +22620 911631 

2 APROMA  B , + Grace Mangoes Jean Noel Lamoukry lamoukry@yahoo.fr. +228 702526 41 /76111141 

3 JAB Dried fruit Products  South 

Africa  

Corne Barnard(Not met , But 

the Person –Son who will 

follow up) 

Tel. 27 (0) 13 747 2161 , +27 (0) 823314531 
cornejab@mweb.co,za 

4 JAB Dried fruit Products  South 

Africa 

Johan Barnard (Farther 

Whom I met) 

Tel . 27(0) 137472161  

Web. Jabfruits.co.za 

5 Rose Eclat RosemondeToure Rose_eclart@yahoo.fr, +226 702 49410 

6 Ste  Rose eclart  Antonio Toure  Antonio.toure@lapost.net 

7 SN Ranch DU Koba Bougoum Issaka ranckoba@yahoo,fr,Tel. +226 76606270 

/70102215 

8 FAN-TIC co PETRAMAB Ioma Etienen   

9 Societe de Gestion de Terminaux 

Fruitiers  

Sanou Omar  Tel. 72 57 17 99, 77554234 

Email.  

10 PETRAMAB President Ouwtara Mamadu 765498 

11 APROAM B Staff  Konate Azara  76058330 

12 DAFANI Noufou Sankara dafani2008@yahoo.fr TEL +226 70008236 

13 Cold Storage Bobo Bonnie Moutian-yaykab m.bonobb@gmail.com Tel. 736262 

14 Trade Hub Mango Spécialiste  Dibouloni Jean Bosco Email. diboulonijeanbosco@yahoo.com,  

Tel. +226 78033905 

15 SINTF-Sociate Industrielle de 
Transformation de Fruits  

Ido Nebnoma Georges -DG Tel. +226 76 698223/63450304 
Email : 

nebnoma2001@yahoo.fr/infosintf@gmail.com 

16 Gebana Enterprise David Heubi d.heubi@gebana.com Tel. +226 76617033 

17 Cooperation –Rhones Alpes  Alain Bostal-Coordinator  Tel. +226 70215332 

Email. A.bostal@fasonet.bf, a.bostal@yahoo.fr 

18 Conseil Regional De Haut Basin – Lankoande D.L. Amos – Tel. +226-76 00 89 88 

mailto:ebenfruit@yahoo.fr
mailto:sanleeexportburkina@yahoo.fr
mailto:lamoukry@yahoo.fr
mailto:cornejab@mweb.co,za
mailto:Rose_eclart@yahoo.fr
mailto:Antonio.toure@lapost.net
mailto:dafani2008@yahoo.fr
mailto:m.bonobb@gmail.com
mailto:diboulonijeanbosco@yahoo.com
mailto:d.heubi@gebana.com
mailto:A.bostal@fasonet.bf
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Bobo director de la action 

Economique  

Email. 

amoslankande@yahoo.fr/dedanolank@gmail.com 

19 -do- Ouattara Alasanne, Director 

ARD – Agance regional de 

Development  

Tel. +226 70010629 

Alassane_ouattara_05@yahoo.fr 

20 RONJEAD Loic Simonnet Tel. +226 20976961 

lsimonnot@ronjead.org 

 Adiviser–Investments unit  

President’s Office. Ouagadougou  

Edouard Tapsoba  Tel. 226 70896563,  

Email. edtapsoba@yahoo.com, 

edkouk@gmail.com 

 

SENEGAL  

1 Ministry of Trade informal Sector, 

consumption promotion of local 

products and SMES  

Makhtar Lakh= Secretary 

general  

Tel. +221 33 869 29 25 Email: 
makhtar.lakh@gmail.com 

2 USAID –Senegal Mustapha Ly  -Investment , 

Policy and Trade Specialist –

Economic Growth Office  

mly@usaid.gov -tel. +221 33879 4903 

3 ENABLIS – Consulting Organization   Ibrahima Ba  -DG Ibrahima.ba@enablis.org +22170 8984633 

4 Mango sector consultant Momodu Dabo(Contacted on 

Phone) 

Email: dabokl@yahoo.ca 

5 Hortica Sénégal Charles Haddad  horticasenegal@gmail.com Tel. +221 776351095 

6 Senfresh /Florida Co Ousman Samba –Partner  ousmanestam@gamail.com 

tel. +221771616648/780111919 

7 ANS entreprise –exporter  Amadou Ndiaye Seck Tel. 1`+221 779101403, manager@ans-inter-

export.com 
8 AGROFRUITS S.A Ali Fares –General Manager  Ali.fares@agro-fruits.com 

Tel. +221 33 823 0500, +221 33 823 0508 

9 Zena Enterprise  Zouhier FIifil –Director  Email: zouheir@zenaexoticfruits.com, Web. Zena 

exoticfruits.com Tel. +221 775201314 

10 CADA  Bakhao Guisse Responsable 

Admin. (contact Téléphone) 

bakhaoguisse@yahoo.fr, Tel. +221-776423520 

11 Laure Agro –Exporter in Senegal and Mme Fakhug Rayana -  Senegal.lauresarl@gmail.com  

mailto:amoslankande@yahoo.fr/dedanolank@gmail.com
mailto:Alassane_ouattara_05@yahoo.fr
mailto:lsimonnot@ronjead.org
mailto:edtapsoba@yahoo.com
mailto:edkouk@gmail.com
mailto:makhtar.lakh@gmail.com
mailto:mly@usaid.gov
mailto:Ibrahima.ba@enablis.org
mailto:dabokl@yahoo.ca
mailto:horticasenegal@gmail.com
mailto:ousmanestam@gamail.com
mailto:manager@ans-inter-export.com
mailto:manager@ans-inter-export.com
mailto:Ali.fares@agro-fruits.com
mailto:zouheir@zenaexoticfruits.com
mailto:bakhaoguisse@yahoo.fr
mailto:Senegal.lauresarl@gmail.com
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Côte d’Ivoire  tel. +221 774626210, +221 0990359 

 Fruits Tall  Mime Marie Andre Tall Tel.+221-338604252, fruitales@orange.sn 

12 Society Agullo –Senegal (Mango 

orchard) 

Abdul Azize Bezerra  Tel. 776209917 Email. 

Marcelino1969@gmail.com 

 

 

 RCI    

 Institution  Person Contacted  Contact Details  

1  Ministry of Agriculture –Direction 

Korhogo  

Mr.Powa Max G-Director (0n 

Phone )  

Max.powa@gmail.com tel. +225 06080293  

2 Ministry of Agriculture DPV Mr Kosi Ngnissan  Assistant 
Director  

ngniss143@gmail.co 
ngnissan@yahoo.fr 

Mangoes VC –Companies and Associations  

3  Cooperative COOP-CA-

GNINNANGNON Mango Producers 

drying –Korogho  

Two Nahou Secretary general 

(Discussed on Phone) 

Tel. +225 47054519, +225 55107998  

socoopagrigninnangnon@gmail.com  

AREXMA-Association Régionaux des Producteurs et exportateurs des Mangue  

4  AREXMA  Mr Pascal Nembel –Secretary 

General   

Tel . +225 44628369 

5  Nemble Invest Sa  Victor J.Nembelessini-Silue , 

DG  

nembel@gmail.co Tel. +225 07386497  

6  -  Pascal .Nembelessini-Silue  Pascal.ns@nemble-invest.com tel. +225 

07082200  

7  -  Souleymane BASSOUM-

Technical Director, On  

telephone   

souleymane.bassoum@nembel-invest.com Tel 

+225 40700571  

8  Vergers du Nord  FrancoiseValliers  Vayela2000@yahoo.fr Tel. +225 06221865  

9  Ouattara Trading  Dahouido Ouattara-Gerant-  dahouido@yahoo.fr , +225 07518957  

10  IVOIR Agreage  Mhoussou A . Michel-Gerant  mhoussou@ivoireagreage.co  
tel.+225 05896831  

11  IVOIR AGREAGE  Cussou R Lue  + 225 07806155  

12  MAJOTA SCFFL  Gnacadja Casimir –Directeur  Tel.+225- (0) 7387837  

mailto:fruitales@orange.sn
mailto:ngniss143@gmail.co
mailto:ngnissan@yahoo.fr
mailto:mhoussou@ivoireagreage.co


Mango VC Interventions for FY17 34 

13  OCAB Eldh Vosso –President  +osso@yahoo.fr, 225 20251872/78, elloh.v 

14  Traore Dahouda  Adviser  –

Executive Secretory 

Tel. +225 6050532, Email: ocab.abidjan@yahoo.fr  

15  ABBE Philippe –member  09451042,1104988385 

16 OBAMCI Dolly Emmanuel  Executive 

Secretary  

Tel . +225 20331981 Email. 

3mmanueldoly@yahoo.com 

Consultants   

17  Consultant –Harvesters Training  Fulgence Kwatu  kouatoful@gmail.com tel. 225-08265552 

18  Consultant –pack house Training  Diegba Noel Zidago  noelzidago78@gmail.com.Tel 08366663  

mailto:+osso@yahoo.fr
mailto:ocab.abidjan@yahoo.fr
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ANNEX B:  MISSION PROGRAM   

Date   Institution/Meeting  

RCI 27th to 30th July and ……… 

27th July 2016 Arrival Abidjan  

 Meeting with THN staff at Abidjan Office  

 

Meetings with Nembel Invest, Ivories Agrege ,Enterprise Majuta  

Interim Committee Sec .General West Africa Mango Alliance  

Ghana   

30th   July 2016  Travel to Ghana  

31  July Sunday   Accra 

1- 5 August Work planning work shop FY17 –Accra  

6-7 August Accra – work plan related work and preparation for Ghana Meetings  

8 August Meetings and discussions Trade Hub Office  

9-14 August  Follow up notes on FY 17 work planning , Meetings with mango producers in 

Somanya district , Visits to BOMARTS Factories ,Meetings with Akorley pack 

house Management,  meetings with Private exporters , Producers from Brong 

Ahgfo region , Preparation of concept papers for interventions in Ghana, 

Regular coordination with MVCS in the 4 countries. 

15 August Travel to RCI-Abidjan  

CDI  

16 August  Work at Trade Hub office , Meeting with Nembel ENteprise  

17 August  Meetings with AREXMA, OBANCI, OCAB ,Ministry of Agriculture –DPV 

18 August Meetings FIRKA – Report work 

19 August Meetings with Consultants, AREXMA Members and report work  

20 August  Work on RCI work plans , TORs etc  

21 Sunday , August Travel to Ouagadougou 

Burkina Faso  

21 August Arrival  Ouga  

22 August  Rose d’Eclart Mango Drying enterprise –Embassy of Senegal _Visa  

23 August Travel to Bobo 

24-

26 August 

Meetings with APROMA B , APEMAB, PETRAMAB , Ranch de Koba , 

RONJEAD, Conseil Regional , Rohn ALpes cooperation, Exporters , Mango 

Dryers  

27 August Travel By road to Ouga  

28 August-Sunday  Sunday work on the reports  

29  August Monday Meeting Rose D’Eclart, Investments unit SG presidency Office work at the 

office  

30 August Work On Burkina report , 

31 Wednesday Departure to Senegal  

Burkina Faso  

31 August Arrival Dakar  

01 Septembre  Meeting –Hortica , Fruits Tall,  Visit Mango Orchard Rufiska  

2to 4  September  Meetings -  

5th  September  Meetings –Senfresh , Zena Enterprise, Agro fruits   

5th  September  Travel to Senegal  
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 Senegal  

6th September  Meeting with COP , Meeting work Plan –Mango sector and work on report 

7th  September  Travel to Sri Lanka - 

8th  September  Arrival Sri Lanka  

9th to 

13th 

September  Work on the draft 1 final report   
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ANNEX C:  NOTES ON 

CERTIFICATIONS GENERALY 

APPLICABLE TO THE MANGO 

VALUE CHAIN  

International collective private voluntary standards 

 

Standards  Certification requirements 

1.Global G.A.P.  

It is a  compulsory 

requirement to export 

mango  to comply with 

good agricultural 

practices  

GRASP  It is an ethics module as a 

supplement to the standard on 

the health quality of foods.  

Grasp or risk assessment on 

social practices, is a voluntary 

standard for businesses  

The purpose  of the Global G.A.P. 

certification is to establish a standard 

for  

‘good Agricultural Practices ’ 

It is a pre- farm gate standard. It covers 

the entire process chain of the mango 

production. 

 Workers safety and working 

condition  

 Chemical application and food 

security 

 health quality of foods,  

 the environment aspects of 

agricultural production 

 Social practices ( Grasp)  

Option 

1  

Certification apply to a single 

producer with single site or 

multiple sites  

Option 

2  

Smallholders can form a group 

and obtain a joint certification 

(option 2)  

This enable them to lower 

external certification cost such 

as impaction and general fees 

substantially  

2.Fair for life 

It is a requirement for 

some of the mango 

clients in Europe  to 

comply with social and 

human right standards  

 The fair for life social & fair 

trade certification was 

developed by Bio-foundation 

for Imo in response to various 

customers request. 

Certification applicants have two 

options:   

 Fair for life- Social responsibility 

certification 

 Fair trade –Social and fair trade 

certification   

The certification requirement is based 

on  

 Food Traceability  

 Basic right of workers  

 Conditions of employment of 

workers  

 Social responsibility of company 

and community relation  

 Environmental aspects of activity 

Standards  Certification requirements 

3.Fair trade (Flo )  

 

 It is the widely 

respected social and 

It is a social standard base on 10 

principles, which constitute the main 
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It is a requirement 

for some of the 

mango clients in 

Europe to comply 

with social, economic 

and environmental 

standards 

development label.   

It is organized and 

structure around three 

themes  

 Social  

 economic and  

 environmental  

requirement for applicants   

 Principle One: Creating 

Opportunities for Economically 

Disadvantaged Producers 

 Principle Two: Transparency and 

Accountability 

 Principle Three: Fair Trading 

Practices 

 Principle Four: Payment of a Fair 

Price 

 Principle Five: Ensuring No Child 

Labor and Forced Labor 

 Principle Six: Commitment to Non 

Discrimination, Gender Equity and 

Women’s Economic Empowerment 

and Freedom of Association 

 Principle Seven: Ensuring Good 

Working Conditions 

 Principle Eight: Providing Capacity 

Building 

 Principle Nine: Promoting Fair Trade 

 Principle Ten: Respect for the 

Environment 

4.Rainforest alliance  

It is a requirement 

for some of the 

mango clients in 

Europe to comply 

with environmental 

standards   

 The rainforest Alliance  

is an American NGO 

dedicated to conserving 

the world’s biodiversity 

and ensuring decent 

living conditions by 

modifying agricultural 

and business practices 

and consumer behavior  

It is a Business to 

consumer  (B to C) 

private standard 

It comprise 10 principles which are the main 

requirements 

1- Environmental and social management 

system 

2- Conservation of ecosystems 

3- Protection of the flora and fauna 

4- Water conservation  

5- Fair treatment and good working 

conditions for employees 

6- Health and safety at work 

7- Relationships with the local communities 

8- Integrated pest management (IPM) 

9- Soil management and conservation  

10- Integrated waste management  

Standards  Certification requirements 

5. Organic agriculture 

It is a requirement for 

some of the mango 

clients in Europe to 

comply with 

environmental 

standards  

 It Is based on certain 

principles and practices for 

reducing the impact of 

agriculture on the 

environment to a 

minimum  

The requirement mainly include  

 Crop rotation ( efficient use of 

the soil) 

 Very strict limits on the use of 

plants production , synthetic 

fertilizers and inputs  

 Bann on GMO  

 Selection of plant that are 

resistant to diseases and 

adaptable to the local condition  
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6. HACCP 

(hazard analysis and 

critical control point) 

Not yet  certifiable   

but give a bonus and 

lead to ISO 22000 

certification  

 HACCP helps to prevent, 

as close to 100 percent as 

possible, harmful 

contamination in the food 

supply.  

It  focuses on identifying 

and preventing hazards 

from contaminating food 

There are 7 principles and 12 steps of 

implementing the HACCP.  

  

Principles  

1. Analyze hazards. 

2. Identify critical control points 

3. Establish preventive measures with 

critical limits for each control point 

4. Establish procedures to monitor the 

critical control points 

5. Establish corrective actions to be 

taken when monitoring shows that 

a critical limit has not been met 

6. Establish procedures to verify that 

the system is working properly.  

7. Establish effective record keeping to 

document the HACCP system 

7. ISO 22000 

It is a requirement for 

some of the mango 

clients in Europe to 

comply with food 

safety standards  

 Is a food safety 

management System that 

can be applied to any 

organization in the food 

chain  

Be certified ISO 22000 means 

customers have putted in place a food 

safety management system.  

The pre requisite is that all applicant  

have to  

 Maintain an hygienic environment  

 Maintained a good traceability 

system  

 A finished products and food that 

are safe for human consumption  

Standards  Certification requirements 

8.BSCI  

It is a requirement 

for some of the 

mango clients to 

comply with social 

health and safety 

standards   

 Business Social 

Compliance Initiative  

It came into being as a 

result of the desire of a 

number of European 

businesses to harmonize 

and more coherency 

among their codes of 

conduct and verification 

system 

The requirement include  

Observing of laws 

Right of freedom of association and 

collecting bargaining  

Ban on discrimination  

Salaries 

Work on hours 

Health and safety in the work place  

Ban on all abusive forms of child labor 

Ban on all form of forced and 

compulsory labor 

Problems linked to the environmental 

and safety  

9.Sa 8000 

STANDARD 

It is a requirement 

for some of the 

mango clients to 

comply with child 

labor discrimination 

 It is considered to be the 

first international 

reference standard on the 

rights and respect of the 

individual at work  

Requirements 

Child labor 

Forced and compulsory labor 

Hygiene and safety 

Freedom and association and right to 

collective bargaining  

Discrimination  
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INDIVIDUAL PRIVATE VOLUNTARY STANDARDS OF BUSINESSES 

Export to European supermarket (Tesco or Marks and spencer) 

 

GRASP MODULE  

GRASP mean GLOBAL .GAP. RISK Assessment on social Practices. 

It is a module launch by GLOBAL G.A.P. as a supplement to the standard on the health quality of food.  

The compliance with the Grasp module can be performed concurrently with the normal health quality 

Food audit  

The GRASP module has 11 control points and is only applied to the GLOBAL G.A.P. certified 

businesses.  

The 11 control points cover the following areas 

1. Legal right of employees 

2. Communication channels  

3. Written labor contracts 

4. Legal status of employees 

5. Children’s right  

6. Working Hours  

7. Salaries and wages 

8. Other social benefits  

Furthermore, the Grasp module is only applicable in countries that have developed interpretation 

guidelines adapted to the local conditions.  

Note: 

These notes on Certifications are compiled in collaboration with Moussa Coulibaly – MVCS in RC 

 

IFS (International Food Standard)  

and human right 

standards  

  

Disciplinary practices  

Working hours  

Remuneration  

Management system  

Standards  Certification requirements 

10.Tesco Nature 

It is a to sell mango to  

the supermarket Tesco    

 

 It is reserved exclusively  for 

Tesco that relates to responsible 

fruits and vegetable production  

The label requirement is :  

 Implement a traceability system  

 Growing of high quality fruits  

 Demonstrate his  commitment to 

the protection of animal and the 

conservation of habitats 

 Adapt sustainable agriculture  

 Use fertilizer and other inputs in a 

rational manner 

 Ensure that all the employees are 

treated fairly 

11.Field to Fork  

It is a to sell mango to  

the supermarket Marks 

and spencer   

 

 

 
It is exclusively for the British 

retail chain Marks and Spencer  

The requirement is to comply with  

 Good agricultural practices  

 Good Manufacturing/ processing 

practices  

 Health, quality environmental 

stewardship and decent working 

conditions 
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It is a private standard developed by food distributors from Germany, France and Italy. Other Europe 

country will joint soon, since the confederation of food and drink distributors of the EU is taken the 

initiative to develop a technical specification of the Standard.  

Any primary food producers who want to export to the concern countries have to comply with this 

standard.  

The standard purpose is to  

1- provide a uniform approach as a basic for evaluating the quality and safety level of suppliers of food 

product (eg. Mango exporters) 

2- to work with accredited certification bodies and qualified auditors 
3- to ensure transparency and cut back on the cost of audit through the entire supply chain.  
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ANNEX D: MANGO PRODUCTION CALENDAR  

–RCI, MALI, BURKINA FASO, SENEGAL AND 

GHANA  

 

  

January  February  Mars  April  May  June  July  August  September October November  December    

                          1 RCI                                                  

                          2 Mali                                                  

                          3 Burkina                                                  

                          4 Senegal                                                  

                          5 Ghana                                                  
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ANNEX E:  INTENSIVE TECHNICAL 

FOLLOW-UP OF BEST PRACTICES 

BUSINESS MODEL FOR 

GLOBALG.A.P FARMERS TO 

INCREASE EXPORT SUPPLIES OF 

MANGOES IN GHANA—

PROPOSED  

The Trade Hub has developed a replicable business model to that leads to increased supplies of export 

quality mangoes through intensive technical support to GLOBALG.A.P. certified farmers in the Somanya 

region in partnership with YKMFA, Akorley pack house, and exporters.    

Purpose of the Model  

This model was developed to increase the export supply of mangoes by GLOBALG.A.P. certified farmer 

members of YKMFA (Yelo Krobo Mango Farmers Association) in the Somanya district through the 

provision of intensive technical support and the facilitation of farmer-exporter linkages. This program 

aims to allow Trade Hub trained and supported farmers to have at least 30% of their mango production 

be of export quality and supplied through the Akorley pack house or directly to exporters.  In addition, 

it aims to ensure that 30% to 40% of the production be made available to processors.  

This business model is to be introduced during the minor crop season in Ghana from September 2016 

to January/February 2017 and replicated by other associations during the 2017 major season. 

 The Model  

Trade Hub facilitated 79 farmers to access GLOBALG.A.P certification in 2016 through YKMFA in the 

Somanya District. These farmers are being coached to achieve export quality fruits and are expected to 

extend that knowledge to non-certified farmers who will eventually come on board to be certified with 

the support of YKMFA. The Somanya district is a main mango producing area in Ghana. The YKMFA 

continues to support and monitor the progress of the production of quality mangoes by its farmers with 

the technical assistance of Trade Hub. This support will include technical follow-up guidance and training 

to these 79 farmer members on the application of best practices to ensure delivery of high quality 

mangoes mainly for export during the next minor season, October 2016 to Feb 2017. Support activities 

are implemented under the supervision of a trainer assisted by 3 to 4 technicians visiting 79 farms 

several times per week for 4 weeks and include the following: 
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 Facilitation of exporter/processor - farmer linkages. This will include an initial forum in October 

of farmers and exporters/processors to facilitate supply arrangement negotiations and B to B 

agreements and a second forum in December sponsored by exporters, the association, and the 

pack house to confirm agreements. 

 Access to information on and monitoring of the correct use of agricultural inputs and controls, 

SPS control techniques including the control of anthracnose, BBS, and insect pests, and other 

phytosanitary controls and monitoring traps. (This will be a follow-up to training already 

completed.) 

 Follow-up on training in timely flower induction, proper application flower induction 

techniques, and retention of flowers, an introduction to the bagging of fruits to protect them 

from fruit flies (exporters have a preference for protected fruits), correct harvesting 

techniques, and the organization of the harvest for delivery to the pack house. 

 Conduction of farmer field days to facilitate knowledge sharing of GAPs, problem solving, and 

training of trainer farmers for the Association.  

 Facilitation of meetings between buyers and sellers and sales agreements with farmers.  

The Akorley pack house will be associated with this program, and farmers will be encouraged to 

supply produce for export through this pack house. Exporters and processors could order 

mangoes through the pack house. 

 Responsibilities of Partners  

The model will be implemented mainly by the farmers’ association, YKMFA, in collaboration with the 

Akorley pack house, exporters, processors, and Trade Hub. The responsibilities of the individual 

partners are as follows:  

 The association—YKMFA will be responsible for organizing the program, monitoring the 

program, arranging follow-up and logistics, facilitating farmer meetings, bearing the costs of 

farmer transport and other expenses, and collecting M and E data.  

 Farmers—the 79 GLOBALG.A.P certified farmers are responsible for the procurement  of 

their own agro inputs (input arrangements can be made through exporters who will have supply 

contracts), regular participation in training sessions and field days, strict implementation of 

advised best practices, the timely reporting of data, and respecting supply contracts with 

exporters, processors, and input dealers. (There is a possibility that farmers will be able to 

access inputs on credit from the National Farmers and Fisheries Award Winners Association of 

Ghana (NFFAWAG) through the supply company Chemical as recommended by Davis Korboe, 

president of the association.) Any farmer who does not comply with the requirements to apply 

best practices will be excluded from the program. 

 Akorley pack house—the pack house will facilitate linkages between farmers and exporters. 

The pack house is responsible for sorting and packaging mangoes for export, providing farmers 

access to agro-inputs through exporters, acting as a collection center where lower grade 

mangoes can be bulked and sold to processors and retailers for the farmers, and other 

extension work. The Akorley pack house is already working with exporters. (This pack house 

already has an understanding with a major exporter to supply 400 MT for export for which 

packing materials have already been delivered to the pack house.)  

 Exporters/processors—the exporters and processors will provide the link from farmer to 

market. They may provide advances of agro-inputs and purchase agreements to farmers.  

 Trade Hub—Trade Hub is responsible for the provision of technical support by funding 

(i) A specialist on SPS and best practices (20 days) (Identified –Victor Avah) who will visit 

every farm twice during the period of two months and provide advice and training including 

two field days  
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(ii) Three technical assistants (45 man days) to follow up on the application of guidance and 

advice through three visits per farmer over four to five weeks. Each assistant will cover 26 

to27 farmers. (This is subject to approval by Trade Hub or to be discussed with the 

YKMFA) 

The details of these cost implications are to be worked out in accordance with the cost sharing 

procedures and conditions accepted by Trade Hub. 

Expected Impact on Export Supplies  

The model anticipates participating farmers being able to supply 30% of their production for export and 

40% for processing while minimizing the postharvest losses. The remaining harvest would be sold at 

local markets. At present, the supply for export is estimated to be much lower than 20% of the 

production.  

Table 4. Estimated Results of the Intensive Technical Training Model Proposed for YKMFA in Ghana   

Estimated area of 

production 

Estimated 

production –

MT 

 Supplies to Exporters of  

fresh fruits 30% 

Supplies to 

Processors  40% 

Total value $ 

MT Value fob -$ MT Value $ 

395 

( 5HaX79) 

3160 MT  

(8 MT per Ha) 

950  950,000 1260 378,000 1,328,000 

Sustainability and Replication. 

 The pack house can use the supply from the farmers to meet existing orders as well as 

additional orders from exporters and processors.   

 The YKMFA anticipates collecting a service charge from producers on supplies to the pack 

house which will help build a renewable fund to continue the assistance to farmers and to 

train trainer farmers. 

 Operations of the pack house are expected to increase and generate income for pack house 

operations and maintenance and for dividends to YKMFA. 

 Producers supplying through the pack house should keep records on exports and are 

expected to pay a minimum service charge to the pack house and to the association 

(YKMFA) that will generate revenue for both.  

 The implementation of this model can serve as a model for implementation by other 

associations in Ghana and other countries. 

 

Next Steps for the 2016 Minor Season Intervention  

1. Prepare a detailed TOR with costs estimated by each partner. (MVCS Ghana with YKMFA) 

2. Finalize selection of the technician/trainer and assistants involved. ( YKMFA) 

3. Determine amounts and formalize agreements for partner contributions. (MVCS with YKMFA) 

4. Obtain approval and commitments from Trade Hub and other partners. (Trade Hub) 

5. Sign partnership agreements. (YKMFA/Trade Hub) 

6. Recruit technicians. (Trade Hub) 

7. Put in place logistics arrangements. (YKMFA)  

8. Start implementation in October 2016 to run through March 2017. (YKMFA)  

 


